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Construction Contracts

SR24/13 Ramp Realignment

 Contractor: RGW   Livermore, CA

 Bid Amount: $2,429,933

 Begin Construction: January 29, 2010

 100% Regional ARRA funded.

 Opened to Traffic: August 30, 2010

 Contract Completion: April 20, 2011

Kay Street Intersection Improvements

 Contractor: Ghilotti Brothers  San Rafael, CA

 Bid Amount: $311,412

 Begin Construction: March 11, 2010

 100% Regional ARRA funded.

 Contract Completion: July 14, 2010   
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Construction Contracts

Tunnel 

Contractor: Tutor-Saliba

Bid Amount: $215 million

Contract Awarded: November 2009

First working day: January 2010

Start excavation from the east: August 2010

Start excavation from the west: March 2011

Percent complete ($): 37%

• Tunnel open to traffic: Fall 2013

• Estimated Completion: Spring 2014
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Project Management 

• Executive Steering Committee (ESC) 

• Project Leadership Team (PLT) 

• Project Management Team (PMT)

– Project Control 

• Capital and Support Expenditure Control

• Work Progress

• Scope of Work

• Risk Management
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Capital Costs ($Million)
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Construction Management  

Costs ($ Million)
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Tunnel Progress
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Tunneling Progress & Projections
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Tunnel Excavation Equipment
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Tunnel Excavation - East
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Tunnel Excavation - West
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On-Going and Upcoming Major Activities

• Tunneling from the East (Tutor Saliba) 

August 2010 – Fall 2011

• Tunneling from the West (FoxFire)

March  2011 – Fall 2011

• Operations & Maintenance Building Construction 

Spring 2011 – Winter 2011

13



Outreach

• New Public Information Officer

• Media Coverage

• Stakeholder Outreach

• Response to inquiries

• Updated website
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